
STATUS REPORT: COMPLIANCE WITH CONDITIONS OF 
RESOLUTION 19-136, CD1, FD1 (2019/PRU-2)  

New Oahu Community Correctional Center in Halawa to Replace the Current Facility in Kalihi  
Plan Review Use – Project Status Summary for Year 2022 

Prepared by: AHL on behalf of the Department of Accounting and General Services  
and the Department of Public Safety 

Date: December 2022 



STATUS REPORT: COMPLIANCE WITH CONDITIONS OF 
RESOLUTION 19-136, CD1, FD1 (2019/PRU-2) 

New Oahu Community Correctional Center in Halawa to Replace the Current Facility in Kalihi 
Plan Review Use – Project Status Summary for Year 2022 

 
The mission of the Hawaii Department of Public Safety (PSD) is to uphold justice and public safety by providing correctional and law enforcement services to 
Hawaii’s communities with professionalism, integrity and fairness. PSD is responsible for carrying out judgments of the state courts whenever a period of 
confinement is ordered and to do so PSD operates Community Correctional Centers (CCCs), widely known as jails, on the islands of Kauai, Maui, Hawaii and 
Oahu. CCCs provide the customary county jail function of managing both pre-trial detainees and locally-sentenced misdemeanant offenders and others with a 
sentence of one year or less as well as pre-release preparation and transition for prison system inmates who are transferred to their county of origin when they 
reach less than a year until their scheduled release.   
 
PSD is committed to providing a safe, secure, healthy, and humane social and physical environments for inmates and staff, however, aged and obsolete CCCs 
have limited PSD’s ability to provide such environments. All of Hawaii’s jail facilities are antiquated and combined with declining physical plants, improving 
facilities and replacing facilities when necessary are important PSD priorities. Chief among such priorities is the replacement of the existing Oahu CCC (OCCC) 
located in Kalihi with a new facility at property comprising the current Animal Quarantine Station (AQS) in Halawa. Assisting with OCCC planning and 
development is the Hawaii Department of Accounting and General Services (DAGS).  
 
The City and County of Honolulu, Department of Planning and Permitting (DPP) received an application from DAGS for a Plan Review Use (PRU) permit to 
approve a Five-Year Master Plan for construction of a new OCCC on a 29-acre portion of the 35-acre site of the AQS to replace the current OCCC in Kalihi. The 
City Council, having considered all the findings and reports concerning the application and following a public hearing held on February 19, 2020, approved the 
application for a PRU permit subject to conditions enumerated in Resolution 19-136, CD1, FD1.  Among those conditions was for a written Status Report to be 
submitted to the DPP, the Aiea Neighborhood Board No. 20, and the councilmember of the applicable district, by December 31st of each year until all conditions 
of approval have been met. This Status Report provides information on progress toward complying with each condition of approval for the PRU permit and is 
submitted in accordance with Condition No. 11 for the Year 2022.  
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STATUS REPORT: COMPLIANCE WITH CONDITIONS OF RESOLUTION 19-136, CD1, FD1 (2019/PRU-2)
New Oahu Community Correctional Center in Halawa to Replace the Current Facility in Kalihi   

Plan Review Use - Project Status Summary for Year 2021

Number Condition Status Explanation
1 This PRU permit pertains to the 29-acre land 

area depicted on the maps attached hereto as 
Exhibits A through C.

During 2022, the Department of Accounting and 
General Services (Applicant), together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa depicted on maps attached to 
Resolution 19-136, CD1, FD1.

The Applicant intends to comply with the PRU 
permit by developing the Project on the 29-acre 
area in Halawa depicted on maps attached to 
Resolution 19-136, CD1, FD1.

2 Development of the Project must be in general 
conformance with the Project's Five-Year 
Master Plan, as illustrated in Exhibits D through 
I, attached hereto; the plans on file with the 
DPP; and as described in the DPP Director's 
findings and recommendation reference above; 
all of which are incorporated herein by this 
reference. The DPP Director may approve minor 
or nonsubstantive deviations in accordance 
with the Land Use Ordinance ("LUO") Section 
21-2.20(k). Major modifications, as determined
by the DPP Director, will require a new PRU
permit.

During 2022, the Applicant and the Department 
of Public Safety continued planning for 
development of the Project in general 
conformance with the Five-Year Master Plan as 
illustrated on Exhibits D though I attached to 
Resolution 19-136, CD1, FD1.  No minor or major 
deviations with the Land Use Ordinance ("LUO") 
Section 21-2.20(k) have been requested by the 
Applicant or the Department of Public Safety 
during 2022.

The Applicant intends to comply with this 
condition by developing the Project in general 
conformance with the Five-Year Master Plan as 
illustrated on Exhibits D though I attached to 
Resolution 19-136, CD1, FD1.

3 Effective upon the termination of OCCC 
operations in Kalihi, located on the parcel of 
real property identified as Tax Map Key 1-2-
013:002, this PRU permit will supersede PRU 
Permit No. 98/PRU-2, approved by the City 
Council on October 14, 1998, by Resolution 
No. 98-179, CD1, as subsequently amended 
with minor modifications approved by the DPP 
Director (the "1998 PRU Permit") with respect 
to Tax Map Key 1-2-013:002 only,  The 1998 
PRU Permit will continue in full force and effect 
with respect to the Laumaka Work Furlough 
Center located on the parcel of real property 
identified as Tax Map Key 1-2-026:032.

During 2022, the Department of Public Safety 
operated the OCCC facility located on the parcel 
of real property identified as Tax Map Key 1-2-
013:002 and the Laumaka Work Furlough Center, 
both located in Kalihi and under PRU Permit No. 
98/PRU-2.  Operation of the OCCC facility and 
Laumaka Work Furlough Center by the Department 
of Public Safety will continue for the foreseeable 
future. 

Upon termination of OCCC operations in Kalihi, 
the PRU permit will supersede PRU Permit No. 98/
PRU-2, approved by the City Council on October 
14, 1998, by Resolution No. 98-179, CD1, as 
subsequently amended with minor modifications 
approved by the DPP Director (the "1998 PRU 
Permit") with respect to Tax Map Key 1-2-013:002 
only.
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Number Condition Status Explanation
4 The following development standards apply to 

the Project:

4.a. The maximum building area is 50 percent of the 
29-acre Project site;

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa.  At this time the Project has not 
reached the stage where detailed design of the 
new OCCC has begun. 

The Applicant intends to comply with this 
condition by ensuring that the maximum building 
area is 50 percent of the 29-acre Project site.

4.b. The maximum density is a floor area ratio of 
2.5;

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new jail on the 29-acre 
area in Halawa.  At this time the Project has not 
reached the stage where detailed design of the 
new OCCC has begun. 

The Applicant intends to comply with this 
condition by ensuring that the maximum density 
of development is limited to a floor area ratio of 
2.5.

4.c. Front, side, and rear yards must be a minimum 
of 55 feet; provided that security fencing is 
allowed in the required yards; and

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa.  At this time the Project has not 
reached the stage where detailed design of the 
new OCCC has begun. 

The Applicant intends to comply with this 
condition by ensuring that front, side and rear 
yards is a minimum of 55 feet with security fencing 
allowed within the required yards.

4.d. The maximum height is 90 feet. Rooftop 
structures must conform to LUO Section 21-
4.60(c).

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa.  At this time the Project has not 
reached the stage where detailed design of the 
new OCCC has begun. 

The Applicant intends to comply with this 
condition by ensuring that the maximum 
building height is 90 feet with rooftop structures 
conforming to LUO Section 21-4.60(c).

5 Prior to the approval of any sign permits, the 
Applicant shall submit to the DPP for review 
and approval a detailed master signage 
plan that at a minimum includes sign types, 
dimensions, and illumination.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa.  At this time the Project has not 
reached the stage where preparation of a detailed 
master signage plan has begun. 

The Applicant intends to comply with this 
condition by preparing a detailed master sign 
plan that includes at, a minimum, sign types, 
dimensions, and illumination for submission to 
DPP for review and approval.
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Number Condition Status Explanation
6 Prior to the issuance of a building permit for 

any major structure, the Applicant shall submit 
to the DPP for review and approval:

6.a. A detailed landscape plan, which must include 
a perimeter landscaped buffer, and flowering 
accent trees at the front and rear of the existing 
parking lot. The landscape plan must detail 
the species, sizes, locations and quantities 
of the plant materials to be installed. The 
Applicant may use plant materials that will 
not interfere with security measures, but still 
provide screening and shade. The Applicant 
shall submit to the DPP photographic evidence 
demonstrating compliance with the approved 
landscape plan within 30 days after installation 
of the plant materials.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
reached the stage where preparation of a detailed 
landscape plan has begun. 

The Applicant intends to comply with this 
condition by preparing a detailed landscape 
plan and providing photographic evidence of 
compliance with the approved plan within 30 days 
following installation of plant materials. 

6.b. Visual renderings demonstrating that the 
Project will not impact major public views and 
viewsheds, which include but are not limited to 
views of mountain preservation areas such as 
the Koolau and Waianae mountain ranges and 
their foothills, and the Aliamanu, Punchbowl, 
and Diamond Head volcanic craters.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
reached the stage where preparation of visual 
renderings has begun. 

The Applicant intends to comply with this 
condition by providing visual renderings that 
demonstrate that the Project will not impact 
major public views and viewsheds.

6.c. Detailed design plans and elevation drawings 
specifying the material composition and 
color of structures, which are intended to 
mitigate the visual impact of the structures on 
neighboring uses and nearby resources.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
reached the stage where preparation of detailed 
design plans and elevation drawings have begun. 

The Applicant intends to comply with this 
condition by providing detailed design plans 
and elevation drawings that specify the material 
composition and color of structures.
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Number Condition Status Explanation
6.d. A revised parking plan that reflects the 

provision of 463 OCCC staff parking stalls, 90 
OCCC visitor parking stalls, and seven loading 
stalls.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
reached the stage where preparation of a revised 
parking plan has begun. 

The Applicant intends to comply with this 
condition by preparing a revised parking plan that 
provides for 463 OCCC staff parking stalls, 90 OCCC 
visitor parking stalls, and seven loading stalls.

7 Prior to the issuance of any development 
permit for structures approved under this PRU 
permit, the Applicant shall submit to the Traffic 
Review Branch of the DPP for its review and 
approval:

7.a. A timeline or phasing plan, in a format 
acceptable to the DPP, indicating anticipated 
major building permit issuance dates, 
anticipated start dates for demolition and 
construction work, projected dates of 
occupancy, and proposed start and completion 
dates for roadway improvements. The 
timeline must identify when a Construction 
Management Plan ("CMP"), Traffic 
Management Plan ("TMP"), and updates or 
validation to the findings of the initial Traffic 
Impact Analysis Report ("TIAR") dated October 
27, 2017 and revised on May 30, 2018, will 
be submitted for review and approval. The 
timeline may be revised, as needed, to reflect 
the status of the various stages of construction 
and improvements.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
reached the stage where preparation of a timeline/ 
phasing plan for DPP review and approval has 
begun. 

The Applicant intends to comply with this 
condition by developing a timeline/phasing plan 
indicating anticipated major building permit 
issuance dates, anticipated start dates for 
demolition and construction work, projected dates 
of occupancy, and proposed start and completion 
dates for roadway improvements among other 
requirements for DPP review and approval. 
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Number Condition Status Explanation
7.b. Updates to the TIAR are required if additional 

traffic mitigation measures are necessary to 
support development in the Master Plan. 
The area of influence covered in the updated 
TIAR must be developed in consultation 
with the State of Hawaii Department of 
Transportation ("HDOT") and the Department 
of Transportation Services ("DTS"). The 
updated TIAR must incorporate any new 
publicly-available TIAR analysis prepared for 
surrounding facilities, including but not limited 
to the Aloha Stadium and entertainment 
complex, and recommend traffic mitigation 
measures to address modified traffic patterns 
and increased congestion resulting from the 
Project. An updated TIAR must be submitted 
and approved prior to the issuance of 
demolition or building permits for major 
construction work. A post TIAR will be required 
approximately six to nine months after the 
issuance of a certificate of occupancy to 
validate or augment the projections of the 
initial or updated TIAR. The Applicant shall bear 
all costs to implement the mitigative measures 
proposed in the updated or post TIAR.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
advanced sufficiently to provide the information 
necessary to prepare an updated Traffic Impact 
Analysis Report.  However, discussion is ongoing 
with DTS and the New Aloha Stadium 
Entertainment District planning team. 

The Applicant intends to comply with this 
condition.  At such time the information becomes 
available, an updated Traffic Impact Analysis 
Report will be prepared and submitted for review 
and approval before demolition or building 
permits for major construction work are issued.
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Number Condition Status Explanation
7.c. A CMP must be submitted and approved 

prior to the issuance of demolition or 
building permits for major construction 
work. The CMP must also be presented to 
the Aiea Neighborhood Board No. 20 as an 
informational item prior to the issuance of 
demolition or building permits  for major 
construction work. The CMP must identify the 
type, frequency, and routing of heavy trucks 
and construction related vehicles. Every effort 
must be made to minimize impacts from these 
vehicles and related construction activities. 
The CMP must include provisions to limit 
vehicular activity related to construction to 
periods outside of the peak periods of traffic, 
use alternate routes for heavy trucks, establish 
on-site or off-site staging areas for construction 
related workers and vehicles to limit the use of 
on-street parking around the Project site, and 
include other mitigation measures related to 
traffic and potential neighborhood impacts. The 
CMP must include preliminary or conceptual 
traffic control plans. The Applicant shall 
document the condition of roadways prior to 
the start of construction activities and provide 
remedial measures, as necessary, such as 
restriping, road resurfacing, or reconstruction if 
the condition of the roadways deteriorate as a 
result of the related construction activities.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
advanced sufficiently to provide the information 
necessary to prepare a complete Construction 
Management Plan. It should be noted that 
members of the Applicant's consultant team 
participated in each Aiea Neighborhood Board 
and Aiea Community Association meeting held 
during 2022.

The Applicant intends to comply with this 
condition to prepare a Construction Management 
Plan for approval before demolition or building 
permits for major construction work can be issued. 
The Applicant will also present the Construction 
Management Plan to the Aiea Neighborhood 
Board No. 20 as an informational item and prior to 
the issuance of such permits

7.d. A TMP and any subsequent updates must be 
submitted and approved prior to the issuance 
of a (temporary) certificate of occupancy. The 
TMP must also be submitted to and approved 
by the DTS. The TMP must include the 
following:

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
advanced sufficiently to allow for development of 
a complete Transportation Management Plan.

The Applicant intends to comply with this 
condition by submitting a Transportation 
Management Plan for review and approval by 
DPP and DTS prior to issuance of a (temporary) 
certificate of occupancy.
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7.d.(1) Traffic demand management ("TDM") strategies

to minimize the amount of vehicular trips for 
daily activities resulting from the Project. TDM 
strategies may include carpooling and ride 
sharing programs, transit, bicycle, pedestrian 
incentives, extension of City bus service and 
additional bus stops, shuttle service, and other 
similar TDM measures.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has not 
advanced sufficiently to allow for development 
of traffic demand management strategies to be 
included within the Transportation Management 
Plan.

The Applicant intends to comply with this 
condition by developing traffic demand 
management strategies for inclusion within the 
Transportation Management Plan.

7.d.(2) A transportation improvement timeline or
phasing plan, which must include anticipated 
start dates to implement traffic mitigation 
measures to address new traffic patterns 
resulting from the Project.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has 
not reached the stage where development of a 
transportation improvement timeline/phasing 
plan that addresses traffic mitigation measures to 
accommodate traffic patterns resulting from the 
Project has begun. 

The Applicant intends to comply with this 
condition by providing a transportation 
improvement timeline/phasing plan that 
addresses new traffic patterns resulting from the 
Project.

A post TMP will be required approximately 
one year after the issuance of the certificate of 
occupancy.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. However, the post TMP is not 
required for approximately one year following 
issuance of the certificate of occupancy which is 
still several years away. 

The Applicant intends to comply with this 
condition by providing a post TMP approximately 
one year after the issuance of the certificate of 
occupancy for the new OCCC.

8 If, during construction, any previously 
unidentified archaeological sites or remains 
(such as artifacts, shell, bone, or charcoal 
deposits, human burials, rock or coral 
alignments, paving, or walls) are encountered, 
the Applicant shall stop work and contact 
the State Department of Land and Natural 
Resources, Historic Preservation Division 
("SHPD") immediately.  Work in the immediate 
area must be stopped until the SHPD is 
able to assess the impact and make further 
recommendations for mitigative action.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time the Project has 
not reached the stage where development of 
plans and procedures to address unanticipated 
archaeological or historical sites or remains 
encountered during construction have begun. 

The Applicant intends to comply with this 
condition by developing a monitoring plan 
that addresses unanticipated archaeological or 
historical sites or human remains encountered 
during construction.
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9 Outdoor lighting fixtures must be fully shielded 

so no light is emitted above the horizontal 
plane of the light fixture, and the lighting is only 
directed onto areas meant to be illuminated.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa.  At this time the Project has 
not reached the stage where development of a 
detailed outdoor lighting plan has begun. 

The Applicant intends to comply with this 
condition by ensuring that outdoor lighting 
fixtures be fully shielded and that lighting is 
only directed onto areas that are meant to be 
illuminated.

10 The State of Hawaii Department of Public 
Safety shall comply with the community 
partnering requirements for new prison 
facilities pursuant to Section 353-16.37 of the 
Hawaii Revised Statutes (''HRS").

The Hawaii State Legislature enacted HRS 353-
16.37 to involve host communities in the process 
of planning for new state correctional facilities 
and obligates the Department of Public Safety to 
develop and implement a community partnering 
process.  The Applicant and the Department 
of Public Safety have developed a plan for 
implementing partnering, however, according 
to the Department of the Attorney General, the 
community partnering statute is not triggered 
until the issuance of a Request for Proposals for 
construction of the new OCCC which did not 
occur in 2022.

The Applicant intends to comply with this 
condition and has developed a plan for 
implementing community partnering. 

11 On an annual basis, the Applicant and the State 
Department of Public Safety shall submit to the 
DPP, the Aiea Neighborhood Board No. 20, and 
the councilmember of the district, a written 
status report documenting satisfaction of, or 
describing progress toward complying with 
each condition of approval for this PRU permit; 
and providing updates on the feasibility of the 
following:

The Year 2022 Status Report has been prepared 
and submitted to DPP, Aiea Neighborhood Board 
No. 20, Aiea Community Association, and the 
councilmember of the applicable district.

The Applicant has complied with this condition 
by filing this Year 2022 Status Report.

11.(1) Establishing a courtroom or videoconferencing 
area within the OCCC to conduct pretrial 
hearings for OCCC detainees; and

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa.  At this time the Project has not 
reached the stage where design of a courtroom or 
videoconferencing area within the new OCCC to 
conduct pretrial hearings for detainees has begun. 

The Applicant intends to comply with 
this condition to provide a courtroom or 
videoconferencing area within the new OCCC.
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11.(2) Establishing a treatment and counseling area 

within the OCCC to provide health services to 
homeless detainees who suffer from mental 
illness or substance abuse.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa.  At this time the Project has not 
reached the stage where design of a treatment 
and counseling area within the new OCCC has 
begun. 

The Applicant intends to comply with this 
condition to provide a treatment and counseling 
area within the new OCCC.

The status report must be submitted by 
December 31 of each year until such time as 
the DPP has determined that all conditions of 
approval have been satisfied.

The Year 2022 Status Report has been prepared 
and submitted to DPP, Aiea Neighborhood Board 
No. 20, Aiea Community Association, and the 
councilmember of the applicable district.

The Applicant has complied with this condition 
by filing this Year 2022 Status Report.

12 Approval of this PRU permit does not constitute 
compliance with LUO or other governmental 
requirements, including but not limited 
to building, grading, and grubbing permit 
approvals. They are subject to separate 
review and approval. The Applicant shall be 
responsible for ensuring that the final plans for 
the Project approved under this PRU permit 
comply with all applicable LUO and other 
governmental provisions and requirements.

During 2022, the Applicant, together with the 
Department of Public Safety, continued planning 
for development of a new OCCC on the 29-acre 
area in Halawa. At this time planning and design 
of the Project has not reached the stage where 
compliance with LUO or other governmental 
approvals is necessary. 

The Applicant shall ensure that final plans for the 
Project approved under the PRU permit comply 
with all applicable LUO and other governmental 
provisions and requirements.

13 As may be required by the DPP Director for the 
review of development permits, the Applicant 
shall submit reports updating the Applicant's 
status in complying with applicable conditions.

The Year 2022 Status Report has been prepared 
for submission to DPP, Aiea Neighborhood Board 
No. 20, the councilmember of the applicable 
district, and the Aiea Community Association.

The Applicant has complied with this condition by 
filing this Year 2022 Status Report which updates 
the Applicant's status in complying with applicable 
conditions.

Prepared: December 6, 2022




